

Product Roadmap

Student OS Documentation — File 16

Phase 1 — Foundation

Project setup, authentication, profile, design system, Home, Today and Timetable.

Phase 2 — Productivity

Tasks, Calendar, Notifications and reminder infrastructure.

Phase 3 — Academic Tracking

Attendance, Exams, Notes and analytics.

Phase 4 — Intelligence

AI Study Planner, AI Doubt Assistant, AI Notes Summary, AI Exam Preparation and smart recommendations.

Phase 5 — Scale & Integration

Authorized institutional integrations, advanced roles, stronger analytics, automation and broader SaaS capabilities.

Definition of Done

Each phase requires implementation, integration, tests, responsive verification, error handling, documentation updates and a stable build before moving to the next phase.

Priority Rule

Core student workflows come before advanced AI or institutional integrations.